

I.D. 1228-17-70, (Good Hope RD, Green Tree Road, & Brown Deer RD) Bridges over IH 43 / 894

WISDOT I-43 NORTH-SOUTH FREEWAY PROJECT

CONSTRUCTION CLOSURE SCHEDULE

Construction Time Period:

Feb. 1 thru Dec.19

On Shift This Week:

TMP Lead:

PI Contact:

LEGEND:

Black and Bold = Full Freeway or Full Ramp Closures
Black = Local Street Full Closure
Red and Bold = Freeway or Ramp Lane Closures
Local Street Lane Closure
Work Activity Taking Place / Extra Notes
Strikethrough = Cancelled Closure
ALL = all lanes closed that direction
* Lanes are numbered left to right
(****) is the project which is responsible for the closure, MISC is a non-North South Project in the vicinity of the NS reconstruction work

DETOUR INFO:

Sheet	Detour	Detour Route Description	Notes
Coll. - 273	N-S	EB I-43 exit Good Hope Port Washington RD, Brown Deer Rd. - I-43 NB	
Coll- 274	N-S	Glendale Rd to Port Washington Rd, N to Mequon RD, E to IH-43	
Coll. - 275	E-W	N on River RD - E on Good Hope RD. - S on Port Washington Rd E on Green Tree.	
Coll. - 276	N-S	E. on Silver Spring N. on Port Washington W on PP	Stage 1B
Coll. - 277	N-S	E. on Silver Spring N. on Port Washington W on PP	Stage 2A
Coll 278	N-S	E. on PP N on Port Washington E on 167	Stage 3 B
Coll 282	N-S	E. on PP N on Port Washington E on 167	Stage 3C

TWO WEEK LOOK AHEAD CLOSURES

DATE	EXIT/ENTRANCE RAMP CLOSURES	TIME	Lane Closure Number(s) [left to right]					MAINLINE/ SYSTEM RAMP/ LOCAL STREET CLOSURES AND LIMITS	TIME
			SYS	NB	SB	EB	WB		
11-Mar Thur.									
12-Mar Fri									
13-Mar Sat.									
14-Mar	I-43 SB to Good Hope Road	8:00 p.m. - 5:00 a.m.	I-43 NB	2				NB I-43 RT lane closed starting .5MI south of Good Hope to .5MI past Good Hope Road.	8:00pm - 5:00am
Sun	I-43 NB to Good Hope Road Good Hope Road to SB I-43		I-43 SB		2			Shoulder Temporary Barrier/Pavement Marking SB I-43 RT lane closed starting .5MI North of Good Hope to .5MI past Good Hope Road.	8:00pm - 5:00am
15-Mar	Good Hope Road to NB I-43 I-43 SB to Brown Deer Road	8:00 p.m. - 5:00 a.m.	I-43 SB		2			Shoulder Temporary Barrier/Pavement Marking SB I-43 RT lane closed starting .5MI north of Brown Deer Road to Brown Deer Road.	8:00pm - 5:00am
MON	I-43 NB to Brown Deer Road Brown Deer Road to SB I-43		I-43 NB	2				Pavement Marking/Stage Switch NB I-43 RT lane closed starting .5MI north of Brown Deer Road to Brown Deer Road.	8:00pm - 5:00am
16-Mar	Brown Deer Road to NB I-43 I-43 SB to Brown Deer Road	8:00 p.m. - 5:00 a.m.	I-43 SB		2			Pavement Marking/Stage Switch SB I-43 RT lane closed starting .5MI north of Brown Deer Road to Brown Deer Road.	8:00pm - 5:00am
TUE	I-43 NB to Brown Deer Road Brown Deer Road to SB I-43		I-43 NB	2				Pavement Marking/Stage Switch NB I-43 RT lane closed starting .5MI north of Brown Deer Road to Brown Deer Road.	8:00pm - 5:00am
	Brown Deer Road to NB I-43 I-43 SB to Good Hope Road	8:00 p.m. - 5:00 a.m.	I-43 NB	2				Pavement Marking/Stage Switch NB I-43 RT lane closed starting .5MI south of Good Hope to .5MI past Good Hope Road.	8:00pm - 5:00am
	I-43 NB to Good Hope Road Good Hope Road to SB I-43		I-43 SB		2			Mill/Fill Rumble Strips SB I-43 RT lane closed starting .5MI North of Good Hope to .5MI past Good Hope Road.	8:00pm - 5:00am
17-Mar	Good Hope Road to NB I-43 I-43 SB to Good Hope Road	8:00 p.m. - 5:00 a.m.	I-43 NB	2				Mill/Fill Rumble Strips NB I-43 RT lane closed starting .5MI south of Good Hope to .5MI past Good Hope Road.	8:00pm - 5:00am
WED	I-43 NB to Good Hope Road Good Hope Road to SB I-43		I-43 SB		2			Pavement Marking/Stage Switch SB I-43 RT lane closed starting .5MI North of Good Hope to .5MI past Good Hope Road.	8:00pm - 5:00am
	Good Hope Road to NB I-43							Pavement Marking/Stage Switch	
18-Mar			I-43	1				NB I-43 LFT lane closed starting .5MI north of Brown Deer Road to Brown Deer Road.	8:00pm - 5:00am
THU			I-43	1				Median Temporary Barrier NB I-43 LFT lane closed starting .5MI North of Good Hope to .5MI past Good Hope Road.	8:00pm - 5:00am
	Good Hope Road to SB I-43		I-43 SB		2			Median Temporary Barrier SB I-43 RT lane closed starting .5MI North of Good Hope to .5MI past Good Hope Road.	8:00pm - 5:00am
	I-43 SB to Good Hope Road							Pavement Marking/Stage Switch	
19-Mar			I-43		1			SB I-43 LFT lane closed starting .5MI north of Brown Deer Road to Brown Deer Road.	8:00pm - 5:00am
FRI			I-43		1			Median Temporary Barrier SB I-43 LFT lane closed starting .5MI North of Good Hope to .5MI past Good Hope Road.	8:00pm - 5:00am
20-Mar SAT								Median Temporary Barrier	
21-Mar			I-43 SB	1				SB I-43 LFT lane closed starting .5MI north of Brown Deer Road to Brown Deer Road.	8:00pm - 5:00am
SUN								Median Pile Driving	
22-Mar			I-43 SB	1				SB I-43 LFT lane closed starting .5MI north of Brown Deer Road to Brown Deer Road.	8:00pm - 5:00am
MON								Median Pile Driving	
23-Mar TUE									
24-Mar WED									
25-Mar THUR									
26-Mar FRI									
27-Mar SAT									
28-Mar SUN									

I.D. 1228-17-70, (Good Hope RD, Green Tree Road, & Brown Deer RD) Bridges over IH 43 / 894

WISDOT I-43 NORTH-SOUTH FREEWAY PROJECT

CONSTRUCTION CLOSURE SCHEDULE

Construction Time Period: Feb. 1 thru Dec.19
 On Shift This Week:
 TMP Lead:
 PI Contact:

DETOUR INFO:

LEGEND:

- Black and Bold = Full Freeway or Full Ramp Closures**
- Black = Local Street Full Closure
- Red and Bold = Freeway or Ramp Lane Closures**
- Local Street Lane Closure
- Work Activity Taking Place / Extra Notes
- Strikethrough = Cancelled Closure
- ALL = all lanes closed that direction
- * Lanes are numbered left to right
- (****) is the project which is responsible for the closure, MISC is a non-North South Project in the vicinity of the NS reconstruction work

Sheet	Detour	Detour Route Description	Notes
Coll. - 273	N-S	EB I-43 exit Good Hope Port Washington RD, Brown Deer Rd. - I-43 NB	
Coll.- 274	N S	Glendale Rd to Port Washington Rd. N to Mequon RD. E to IH-43	
Coll. - 275	E-W	N on River RD - E on Good Hope RD. - S on Port Washington Rd E on Green Tree.	
Coll. - 276	N-S	E. on Silver Spring N. on Port Washington W on PP	Stage 1B
Coll. - 277	N-S	E. on Silver Spring N. on Port Washington W on PP	Stage 2A
Coll 278	N-S	E. on PP N on Port Washington E on 167	Stage 3 B
Coll 282	N-S	E. on PP N on Port Washington E on 167	Stage 3C

TWO WEEK LOOK AHEAD CLOSURES

DATE	EXIT/ENTRANCE RAMP CLOSURES	TIME	Lane Closure Number(s) [left to right]					MAINLINE/ SYSTEM RAMP/ LOCAL STREET CLOSURES AND LIMITS	TIME
			SYS	NB	SB	EB	WB		

G LONG TERM CLOSURES

EXIT/ENTRANCE RAMP CLOSURES	START AND APPROX.	SYS	NB	SB	EB	WB	MAINLINE/ SYSTEM RAMP/ LOCAL STREET	START AND APPROX.
						1 & 2	Brown Deer Road	2/19/10 - 6/15/10
WB Brown Deer Exit Ramp NB I-43	2/19/10 - 6/15/10							
WB Brown Deer Entrance Ramp SB I-43	2/19/10 - 6/15/10				1 & 2		Good Hope Road	3/2/10 - 6/20/10
EB Brown Deer Exit Ramp SB I-43	2/19/10 - 6/15/10							
Access to NB & SB I-43 will be made using all ramps on the South side of Brown Deer Road and the Temporary Signals	2/19/10 - 6/15/10							

TWO MONTH LOOK AHEAD NOTES

MILWAUKEE COUNTY CONTACT INFORMATION

WisDOT Construction Chief (Ryan Luck)	414-750-1461
WisDOT Construction Supervisor (Deb Evers)	414-750-0184
WisDOT Construction Supervisor (Brian Roper)	414-750-2476
WisDOT Public Information (Emlynn Grisar)	414-313-8003
WisDOT PI Backup (Laura Goranson) - 24 hour	414-704-6075
Wis DOT Safety Engineer (Bob Wazniak)	414-750-2709
WisDOT Utilities (Pat Stoezel)	414-750-5306
WisDOT TMP Lead (Chris Hager)	414-750-1487
Web Site Administrator (Tim Vik) - 24 hour	414-208-9150
Web Site Administrator Backup (Andy Kowske) - 24 hr	414-238-5674
Web Site Administrator Backup (Toni Keegan)	414-315-1965
WisDOT STOC - 24 hour	1-800-375-7302
WisDOT Signals	414-750-2605
WisDOT Maintenance (Dave Zeman) - 24 hour	414-750-1407
MKE CO Sheriff's 1st Shift Deputy (Andy Halstead)	414-234-8967 direct connect 110*74981*1
MKE CO Sheriff's 2nd Shift Deputy (Sarah Stieber)	414-234-8968; direct connect 110*74981*2
MKE CO Sheriff Dispatch (non-emergency)	414-278-4788
City of Milwaukee Police (Sgt. Michael Edwards)	414-935-7576

MILWAUKEE COUNTY PROJECT TRAFFIC CONTACT INFO

ID	Description	Name	Role	24-Hour Number	E-Mail	Org.
1030-21-75	College Ave. TMP local street improvements (MIT)	Lucas Budden	Proj. Traffic Lead	414-750-5308	lucass.budden@dot.state.wi.us	WisDOT
1030-21-75	College Ave. TMP local street improvements	Jeff Batchelor	Prime Contractor	262-366-5088	batchelor@pavneandolan.com	Payne and Dolan
1030-21-75	College Ave. TMP local street improvements	Dave Radke	Traff. Cont. Contr.	414-397-4535	dradke@megarentals.com	Mega Rentals
1030-21-73	Rawson Ave. and EB 119 Exit/ Howell int. improv (MIT)	Lucas Budden	Proj. Lead	414-750-5308	lucass.budden@dot.state.wi.us	DAR
1030-21-73	Rawson Ave. and EB 119 Exit/ Howell int. improv	Craig Mottl	Prime Contractor	414-397-7069	camm@japohl.com	WISDOT
1030-21-73	Rawson Ave. and EB 119 Exit/ Howell int. improv	Ted Maglio	Traff. Cont. Contr.	414-764-1790	bfsinc@aol.com	Quality
1228-17-70	Good Hope & Brown Deer	Frank Rivera	Proj. Traffic Lead	414-418-0150		DAR
1228-17-70	Good Hope & Brown Deer	Steve Hoff	Proj. Manager	414-750-3085	stevehoff@dot.state.wi.us	WisDOT
1228-17-70	Good Hope & Brown Deer	Dick Nelson	Prime Contractor	262-366-5308	dnelson@zenithtechinc.com	Zenith Tech
1228-17-70	Good Hope & Brown Deer	Spencer	Traff. Cont. Contr.	414-764-1790	spencerschu8tr@9943.com	Quality
1030-20-75/77/80	Grange/Airport/College Interchange (CAG)	Matt Pokorny	Proj. Traffic Lead	414-617-6919	mpokorny@cgcinc.net	WisDOT/CGC
1030-20-75/77/80	Grange/Airport/College Interchange	Jay Obenberger	Proj. Manager	414-750-3259	jay.obenberger@dot.state.wi.us	WisDOT
1030-20-75/77/80	Grange/Airport/College Interchange	Shawn Hoffman	Prime Contractor	715-896-2037	shoffman@hoffcons.com	Hoffman
1030-20-75/77/80	Grange/Airport/College Interchange	Jim Lampman	Traff. Cont. Contr.	414-764-1790	BFSinc@aol.com	Barricade Flasher
1030-21-76	Responsive Traffic Signal Installation (TRS)	Ahmet Demirbilek	Proj. Traffic Lead	414-750-3087	ahmet.demirbilek@dot.state.wi.us	WisDOT
1030-21-76	Responsive Traffic Signal Installation	Habermehl	Prime and Traff. Cont.	414-349 2421	steve@habermehlelectric.com	Habermehl